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Executive Summary 
The European Carbon Capture and Storage (CCS) Projects Demonstration Network is a community of 

leading demonstration projects committed to sharing knowledge and experiences to achieve safe 

and commercially viable CCS. As Europe’s most advanced projects, they are often faced with new 

issues and challenges, which the projects have had to negotiate.  

Network projects at the time of the meeting in May were: 

 Bełchatów in Poland (halted in April 2013) 

 OXY-CFB-300 Compostilla in Spain, with a pilot scale demonstration (referred to as 

“Hontomín”) and a commercial demonstration (referred to as “Compostilla”). 

 Don Valley in the United Kingdom, with a site exploring the use of the enhanced oil recovery 

technique (referred to as “Don Valley EOR”) and a site planning to store in a saline formation 

(aquifer) (referred to as “Don Valley  SF”). 

 Porto Tolle in Italy (halted in October 2013). 

 ROAD in the Netherlands (Rotterdam Opslag and Afvang Demonstratieproject/ Rotterdam 

Capture and Storage Demonstration Project). 

 Sleipner in Norway, a deep saline formation storage demonstration project in operation. To 

date, the Sleipner project has stored over 14 Mt of captured CO2 from the Sleipner Vest gas 

field since 1996.  

By sharing these experiences with a wider audience the Network provides other projects with the 

benefit of their experiences, both successful and unsuccessful, and delivers best practices for how to 

operate a CCS project thus saving new projects both time and money. Consequently the reports 

from the Network play a vital role in delivering information and experience to other CCS 

stakeholders, maximising the efficiency of achieving commercially viable CCS. 

This report presents the information, discussions and key learning points from the 1st storage 

knowledge sharing event of 2013 held on 20 and 21 May 2013 in Doncaster, UK. 

The event was spilt into 3 sessions which covered: 

- A status update of the storage component of each project – progress since the last 

knowledge sharing event held in October 2012; 

- A thematic discussion on flow assurance and designing a long term injection operation; 

- A thematic discussion on baseline monitoring. 

The main outcomes of the sharing of knowledge and resulting discussions can be summarized as 

follows: 

Project Progress 

While the Bełchatów project ceased activities, and ROAD is in slow mode while working on getting 

sufficient funding, other projects have been making good progress, despite reorganisations due to 

financial constraints like Don Valley and Hontomín.  

The progress of Don Valley ‘Saline Formation’ is very promising as well as the progress of 

Compostilla, which is now the only remaining onshore project in Europe. The participation of Statoil 
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ASA, sharing its experiences and lessons learned from Sleipner, but also from Snøhvit, is of great 

value to the Network. 

Compostilla 

The feasibility study was completed as well as the work related to the appraisal wells. A long term 

monitoring plan has been prepared. The FEED is now in good progress. The project is currently 

consolidating its storage economic and risk assessment. The conclusions will be used to take a final 

investment decision (FID) in Q4 2013 for the OXY-CFB-300 project.  

Hontomin 

The technology development plant associated to the Compostilla project is building the 

infrastructures to start injection in autumn. The feasibility study and the FEED have been completed. 

The project is drilling its injection well while the long term monitoring plan is in progress. Since this is 

Compostilla’s research and technology development pilot, it will inject less than 100,000 tonnes of 

CO2 and thus does not require a storage licence. 

Don Valley Saline Formation 

The project has now completed its feasibility study. It has applied for a storage licence. The offshore 

carbon storage licence drilling application was granted by the Department of Energy and Climate 

Change (DECC) in November 2012. An agreement for lease was signed with the Crown Estate in 

February 2013.   

Porto Tolle 

The baseline surveys have been completed. The documentation for the request of an Exploration 

permit, including the drilling of an appraisal well, was arranged as well as the Environmental Impact 

Assessment, although the technical decrees of the Storage Regulation are still not implemented.  

ROAD 

The P18-4 reservoir has good injection and storage characteristics. The objective is to inject 7 Mt of 
CO2, for which there should be sufficient capacity (reservoir capacity of 8 Mt). At present the start 
date should be 2016. 
 
Sleipner 

Operations continue with demonstration of safe storage for seventeen years now.  The project is 

also taking part in a number of R&D projects, sharing data with the scientific community. 

 

Flow Assurance and Designing a Long Term Injection Operation  

This session was shared with the transport group. The main concerns evolved around the CO2 stream 

composition and capture plant start-up and shutdown impacts, which showed that is it necessary to 

think ‘entire CCS system’ and not just ‘injection operations at the storage site’ since CO2 availability 



Public Report  Page 5 of 63 
 

will have a significant impact on the design and the costs. It is important to increase the whole 

system availability. 

 

Baseline Monitoring 

The session showed that there is a clear distinction between baseline monitoring and future 

operational monitoring, verification monitoring and assurance monitoring. 

A range of onshore and offshore baseline monitoring techniques has been implemented at the 

storage sites using a variety of methods. There are a number of reasons for the variety displayed by 

the projects: partly because these methods are also used for characterisation, partly because 

methods are site specific (what can be measured or detected at a site depends of the local geology 

and environment), and partly because the projects need to anticipate what parameters may vary in 

time for their project. 
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1 Introduction 

This report gives an update on the work undertaken to progress the carbon dioxide (CO2) storage 

component of CCS by the leading European projects since the knowledge sharing event held in 

October 2012, as well as a summary of the discussions and key learning points that resulted from the 

thematic event held in Doncaster and hosted by the Don Valley project on the 20 and 21 of May 

2013. The meeting was one of three sessions held in parallel during the European CCS Project 

Demonstration Network knowledge sharing event. The other thematic groups were transport and 

regulatory development (see separate reports). 

 

Reminder: Mission of the European CCS Demonstration Project Network 

The European CCS Demonstration Project Network has been setup to: 

o Help fulfil the potential of Carbon Capture and Storage by creating a community of 

projects united in the goal of achieving commercially viable CCS by 2020. 

o Foster knowledge sharing amongst the demonstration projects. 

o Facilitate the identification of best practices. 

o Accelerate learnings and ensures that we can assist CCS to safely fulfil its potential, both 

in the EU and in cooperation with global partners. 

o Leverage this new body of knowledge to raise public understanding of the potential of 

CCS. 

Storage Knowledge Sharing Themes for 2013 
 

Two storage topics were selected by the European CCS Demonstration Project Network Steering 

Committee for the year 2013: 

- Designing long term injection operations 

- Baseline monitoring.  

Both topics have been addressed during this 1st event. The knowledge sharing session scheduled in 

October 2013 will follow-up on these topics. 

2 Project Status Update 

The projects gave an update on storage progress since the last event in October 2012 which was 

held in Oostvorne close to Rotterdam, in The Netherlands. 

The below project status table presents a summary of the status of the storage sites under 

development (except for the Sleipner project since all boxes would be marked as completed): 
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(May 2013) 

2.1 Bełchatów 

The Bełchatów project announced in April 2013 that it will not be progressing at this time. According 

to the Commission, this was due to the failure to obtain NER300 funding and the difficulties in 

overcoming the existing risks posed by the lack of appropriate regulations, particularly regarding 

transport. 

The project has requested that its EEPR grant agreement be terminated, and sent a letter to the 

Steering Committee asking to formally withdraw from the Network.  

 

2.2 Compostilla – Duero and Andorra sites 

As a reminder the project mentioned that it pre-selected seven potential sites and after 

investigations, two sites in deep saline formations (aquifers) were selected for further assessment, 

prior to storing the CO2 from the OXY-CFB-300 plant, the “Duero Site” in the Duero basin (NW of 

Spain) and the “Andorra Site” in the Ebro basin (NE of Spain). Both sites are deep saline aquifers at 

depths greater than 800m located in Mesozoic formations (Triassic, Jurassic and Cretaceous 

periods). The Duero site was selected as the primary site, the Andorra site as a back-up option. 

The project was divided into four contingent phases: 1) site assessment, 2) site characterisation, 3) 

extensive subsurface characterisation and 4) Front End Engineering Design (FEED). 

1) Site Assessment: 

The site assessment phase was completed. The main deliverable was an appraisal plan, to be 

executed during the next phases of the project.  Key deliverables of this phase included: 

 
☐ in progress not started ✓ complete project suspended 
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1. Appraisal plan definition, and authorization of the Spanish Administration to develop the 

plan. 

2. Basin-scale geological studies and models (structural, stratigraphic). 

3. Seismic survey acquisition at the Andorra Site.  

4. Seismic integration and interpretation with pre-existing data (past seismic lines) at both 

sites. 

5. Magnetotellurics (MT) / Audio-magnetotellurics (AMT) surveys at the Duero and Andorra 

sites.  

6. Resistivity maps of the Mesozoic deposits at both sites. 

7. Correlation of existing wells (lithology), salinity data, MT/AMT data. Salinity variations maps. 

8. Faults analysis at Basin-scale and at local sites based on existing well and seismic lines.  

9. Hydrogeological studies and models at Basin-scale and at local sites. 

10. Technical review of the existing wells and seismic surveys (Andorra and Duero sites). Re-

interpretation of existing well tests and seismic data with new seismic and MT/AMT data. 

11. Updated geological models. 

12. First static and dynamic models of the Duero site. 

13. Andorra – Ebro Site: 

a. Four potential structures identified. 

b. Ranking and screening  the Monegrillo sub-site was selected. 

14. First static and dynamic models of Monegrillo. 

15. First injection strategies definitions (3 scenarios for the Duero site and 2 for Monegrillo). 

16. Seismic survey acquisition at the Duero Site.  

 

At the end of the assessment phase, ENDESA concluded that the Duero site had the potential to 

store 1.37 Mt of CO2 and that the Monegrillo sub-site at the Andorra site had the same potential.  It 

was then decided to proceed with the characterisation phase. 

2) Site Characterization: 

This phase was completed although with significant delays mainly due to issues with the 

appraisal plan development. 

I. Appraisal plan development: 

1. Requested permits modifications were submitted to the Administration and a new 

tendering process was launched for: 

 New MT/AMT survey at the Andorra -Monegrillo structure. 

 Andorra-Monegrillo 2-D seismic survey. 

 Duero site 2-D/3-D seismic survey. 

 Duero site wells. 

 Andorra-Monegrillo site wells. 

2. Requested the authorizations to execute civil works at the well sites from the 

Administration, for 5 projects at Duero and 4 at Monegrillo. 

3. Contracts signed with the landowners to rent the well sites and obtain necessary 

permits from the local administration. 

4. Drilling the wells at the Duero and Monegrillo sites. Data acquisition.  
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a. Leakoff tests (LOT) were performed. Extended LOT (ELOT) were carried out for 

cap rocks. 

b. Extensive wireline logging suites.  

c. Borehole cores were taken from each target formations (caprock and reservoir). 

d. Well tests – slug-tests and injectivity tests were carried out -. 

e. Water samples were taken and several analysis were undertaken to estimate 

total salinity and other parameters, 

f. Conventional coring, special coring, specific core flood tests and mechanical 

analysis were undertaken to determine porosity, permeability, mineral matter 

and relative permeability,   

g. Specific geomechanical tests were undertaken to test the suitability of the 

sandstone as a storage reservoir and test the caprock for long term CO2 

containment, 

h. Formation Damage Study (FDS) was performed to evaluate the risk of potential 

damage near the injection wellbore and the water monitoring wells, 

5. Monegrillo 2-D seismic survey: data acquisition, processing and interpretation.  

6. Duero site 2-D/3-D seismic: data processing and interpretation. 

7.  A technical study was undertaken to check whether it would be feasible to replace the 

oil-drilling rig by a mining drilling rig: the study concluded that the SD-2 well could be 

drilled with a mining rig based on the SDE-3 (deep water well for controlling the 

boundary of the storage complex) experience.  Changing drilling rig reduced costs close 

to 5 M€. All tools came from mining. The experience was satisfactory. 

II. Reservoir Performance. 

1. The hydrogeological model of the Mesozoic was upgraded (for both the Duero and the 

Monegrillo sites). 

2. New faults analysis and interpretation for both sites.  

3. New up-grading of the geological and hydrogeological models 

a. Detailed Characterisation of waters from the Tertiary formations. 

b. Detailed Characterisation of waters from the Utrillas formation. No connection 

between Utrillas and the other formations. 

c. Utrillas and Garumn waters characterization. Base-line definition. 

d. Development of the Utrillas flow and salinity models. Justification of saline reservoir. 

4. Hydrogeological monitoring plan for the Tertiary and Mesozoic formations. 

5. Up-grading of the static model, integrating all gathered data. 

6. Chemical reaction model based on geochemical data. 

7. Mechanical models and coupled processes. 

8. Final dynamic model for the Duero Site.  

9. Study to determine the presence and condition of natural and man-made flow-paths, 

such as wells or boreholes which could provide leakage pathways.  

10. Study to determine the areas that could potentially be affected by the storage of CO2. 

III. Above-surface Performance. 

1. Population distribution in the region overlying the storage site; 

2. Study and analysis of valuable natural resources, including in particular Natura 2000 

areas (Council Directive 79/409/EEC of 2 April 1979 on the conservation of wild birds 
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and Council Directive 92/43/EEC of 21 May 1992 on the conservation of natural habitats 

and of wild fauna and flora, potable groundwater and hydrocarbons). 

3. Study of the existing activities around the storage complex and possible interactions 

with these activities. 

4. Study of the potential sources of CO2 and of adequate transport networks. 

IV. Base Line. 

1. Base line for CO2 flux at soils. 

2. Base Line for surface waters, vadose zone and skin deep aquifers. Deep water baseline 

was established taking water samples from the appraisal wells. 

3. Base-line for atmosphere. 

4. Base-line for crops and ecosystems. 

5. Red-Nature 2000 study 

6. Interferometric synthetic aperture radar (InSAR) images were acquired to generate 

reference maps of digital elevation. 

During this phase of the project, no results were obtained that could have led to the cancellation of 

the project. As such, ENDESA decided to proceed to the next step.  

3) Extensive Subsurface Characterization  

The main activities during this phase can be summarised as: 

I. Reservoir performance of the Duero site. 

a. Capacity. 

b. Injectivity & strategies. 

c. Containments, cap-rock, seal. Natural and man-made pathways. 

d. Base case for 1.47 Mt CO2/year. 

e. Worst Case for 1.47 Mt CO2/year. Several scenarios were simulated to establish a 

base case and worst case. The results of the worst case scenario were used for the 

risk analysis. 

f. Plume migration and its maximum extension. 

g. Injection strategies definition: WHP (well head pressure), WHT (wellhead 

temperature), WHTP (well heat temperature & pressure) for base case and worst 

case. 

h. Mono- and Multi-parametric uncertainty analyses were undertaken. The worst 

results were introduced into the risk analysis model. 

i. Definition of the storage complex, the location of storage site and potential 

flowpaths (natural & human-induced). 

j. Characterization and assessment of the potential storage complex and surrounding 

area as referred to in Article 11 40/2010 of the CO2 Store Act. 

k. Selection of the injection strategy and selection of the injection well location. 

II. Risk Analysis. 

1. Risk analysis and management. HAZID and HAZOP. 

2. Monitoring plan definition, following the risk management requirement. Methodologies 

used: IEA, DOE and DNV. 
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3. Characterization and assessment of the potential storage complex and surrounding area 

as referred to in Article 11 40/2010 of the CO2 Store Act. 

4. Monitoring plan feasibility study. 

5. Monitoring techniques selection. 

This work is now complete and a monitoring risk and management plan has been defined. The risk 

assessment follows the following guidelines and recommendations: 

- The IEAGHG review, ‘A review of the international state of the art of risk assessment 

guidelines and proposed terminology for use in CO2 geological storage’, 

- The European Guidelines, ‘implementation of Directive 2009/31/EC on geological storage of 

carbon dioxide’, 

- The NETL references, ‘United States Department of Energy National Energy Technology 

Laboratory – Monitoring, Verification and Accounting of CO2 stored in deep geological 

formations’, 

- The Quintessa, ‘FEP Database for the assessment of long term performance and safety of the 

geological storage of CO2 – QRS- 1060A-1’. 

The extensive characterization phase produced satisfactory results. No results challenged the 

established feasibility criteria. As such, ENDESA decided to go ahead with the FEED Phase. 

To conclude, the so called “CCS” Directive 2009/31 EC has been transposed and investigation 

(exploration) permits have been issued by the 40/2010 Act to ENDESA. 

The project is currently consolidating its storage economic and risk assessment. The conclusions will 

be used to take a final investment decision (FID) in Q4 2013. Compared to the update given in 

October 2012, the feasibility study was completed as well as the work related to the appraisal wells. 

A long term monitoring plan has been prepared. The FEED is now in good progress.  

2.3 Compostilla – Hontomín 

The technology development project associated to Compostilla is making progress building the 
infrastructures at the Hontomín injection and storage test site which is expected to be operative in 
September/October 2013.  

- Civil works are advancing: the injection gas plant contract has been awarded and the bidding 
for the water treatment facilities is in progress. 

- The drilling of the wells started in March 2013, currently reaching approximately 1000m 
depth (May 2013) for the injection well. The wells should be completed in 
August/September 2013. 

- The comprehensive monitoring of the wells includes the installations of: 
o Electrical resistivity tomography (ERT) electrodes, 
o Formation fluid pressure and temperature (P & T° of injection), 
o Fluid sampling from the injection level (U-tube system), 
o Permanent fibre optical system for temperature measurement, 
o Retrievable array of hydrophones, 
o Pumping system ( Electric submersible pump (ESP) or similar). 

- The characterisation and establishment of a monitoring baseline at Hontomín was 
completed and includes: 

o Magnetotellurics survey, 
o Gravimetry investigation, 
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o High resolution 3D seismic survey, 
o A micro-seismic network with 30 stations, 
o Gases Flow measurements, 
o Displacement measurements from satellite: The project implemented both satellite 

DInSAR (to obtain high-resolution images with Terrasar-X satellite), and terrestrial 
SAR (GB-SAR) (a SAR sensor setup using a terrestrial platform),  

o Arrays of 60 electrodes are installed at a depth of 1.5 to 1 m below ground surface 
using controlled source, pre-existing well casing and deep source in H-I (injection 
well). 

 

 
Fig 2.3.1 Aerial view of the TDP (technology development plant). 

 
Compared to the October update, the project has now completed its feasibility study and is drilling 
its injection well. The FEED was completed and the long term monitoring plan is in progress. Since 
this is Compostilla’s RTD pilot, it will inject less than 100,000 tonnes of CO2 and does not require a 
storage licence.  
 

2.4 Don Valley Power Project– Saline Formation 

The project is making good progress and has reached several key milestones: 

- The offshore carbon storage licence drilling application was granted by the Department of 

Energy and Climate Change (DECC) in November 2012; the commitment to drill is 

established, 

- An agreement for lease was signed with the Crown Estate in February 2013. The project has 

exclusivity over the 5/42 region in the Southern North Sea, 

- Appraisal drill consenting – the standard offshore UKCS regime applies, e.g. Petroleum 

Operations Notices (PONs) and DECC oversight, 

- EEPR storage milestone: 5/42 saline aquifer selected as the sole storage solution for the Don 

Valley project. 

H-I Well

H-A Well

Gas Plant

Water Plant

Pools

GW-1 Well

GW-2 Well
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Appraisal Drilling Programme1: 

- ADTI is to provide comprehensive project management services for the appraisal drilling 

programme, 

- The ‘Energy Endeavour’ rig is scheduled to be towed to the target site imminently (May 

2013), 

- The well will be drilled to a total depth of approximately 1,600 metres, 

- Core samples will be taken for analysis and the injection and production capabilities will be 

tested, 

- Culmination of nearly 3 years of work to reach this significant project milestone. 

Post-Appraisal Drill Analysis: 

- Conventional Core Analysis will be undertaken to evaluate reservoir porosity and 

permeability, 

- Special Core Analysis will be undertaken using experimental protocols for analytical work 

including relative permeability determination and other specific core flood tests,   

- Geomechanical Study: Test the suitability of the sandstone as a storage reservoir and test of 

the cap rock for long term CO2 containment, 

- Sanding Study: Assess issues related to sanding in the future injection and production wells, 

- Formation Damage Study: Investigate the potential damage risk in near well bore region of 

the injection and water production wells, 

- Water Sample Analysis: Assess the formation water chemistry from at least 3 samples taken 

from different depths, 

- Sedimentology & Petrography: Production of core log with lithological, sedimentary facies 

and trace fossil descriptions to support the analysis of the acquired image logs, 

-  Chemostratigraphy: Analysis to generate zonation that is consistent with the existing semi-

regional correlation scheme, highlighting any new correlations in the mineral assemblages. 

The post-appraisal analysis should take 9-12 months, thus until mid-2014, and should improve the 

reservoir and caprock data at location for better characterisation of both and better depth 

correlation. The storage site is a deep very large anticline where no pressure management should be 

necessary for the expected Don Valley CO2 flow rates. 

Compared to the October update, this project has now completed its feasibility study. It has applied 

for and been awarded a storage licence. 

 

 

2.5 Don Valley – CO2 EOR 

                                                           
1
  Post Meeting Note: The appraisal programme was successfully concluded at the end of July 2013 with all 

coring, well logging and well testing objectives achieved. 
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The project was not selected in the UK CCS Competition (31 October 2012) and therefore not 
confirmed for NER300 funds. The project sponsors are currently evaluating options to re-structure 
the value chain, with reduced capital, before taking a FID. 
 
The first storage option would be the Southern North Sea 5/42 site (site led by National Grid 
described here above in 2.4), where development continues. 
 
The Central North Sea CO2 EOR feasibility study was completed in December, but further 
development of that option is suspended. 2Co Energy continues to assess North Sea options for CO2 
EOR development in the future. 
 
Development Concept: 

- The initial target was a large oil field in Central North Sea (UK sector) sufficient for ~100 Mt 
storage, 

- Very large oil column and high dip - initially thought feasible only for slow gravity drainage 
EOR, 

- The project considered concurrent development of smaller neighbouring field with likely 
faster EOR response (better economics), 

- It investigated a wide range of development concepts with one or both fields, 
- It progressed the initial feasibility studies in both fields, 
- Reservoir engineering indicated CO2 EOR in larger field would be economic, so later studies 

focussed on it alone (for the initial development). 
 

The EOR Studies consisted of: 
Laboratory 

- PVT and slim tube displacements for 2 oils with CO2, including minimum 
miscibility pressures, 

- CO2-CH4-H2O hydrate stability for flow assurance, 
- CO2-brine interfacial tension at reservoir P,T° for geological integrity, 
- Rock-fluid interactions at reservoir P,T° for formation damage. 

 
Reservoir Engineering 

- Thermodynamic equation of state (EOS) for hydrocarbons and CO2 (tuned to 
new lab data), 

- Finely gridded sector simulation models for reservoir mechanisms, 
- 2011 compositional full field models (FFMs) (Eclipse 300), 
- 2012 finely gridded FFM (Eclipse 300) with new static model (Petrel), 
- Improved computing performance for very large simulation models. 

 
Geological Integrity 

- Seismic re-processing and re-interpretation, 
- Identification of potential leakage pathways and risk assessment, 
- 4D seismic feasibility study, 
- Monitoring strategy. 

 
Wells 

- Integrity assessment of each existing well, 
- Flow assurance for CO2 injection and production, 
- Basis of Design for injectors and producers, 
- Initial assessment of drilling rig upgrades, 
- Cost and scheduling. 
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Facilities 

- Development concepts with 1 or 2 fields, 
- CO2 injection and availability, 
- Gas handling – capacity, compression, dehydration, fuel separation, NGL 

recovery, 
- Inherently safe design and venting of CO2-rich gas, 
- Benchmarking of process simulation with CO2, 
- Subsea approaches, risers and bridge landings, 
- Facility Basis of Design, 
- Greenfield and brownfield engineering scopes, 
- Cost, schedule and contracting strategy. 

General 
- Integrated schedule and project economics. 

 
Key Findings: 
 

 High CO2 injection rates are limited only by well size, 

 No significant issues identified with CO2 injection and production flow assurance, 

 Import CO2 injection availability >99% is achievable, 

 Import CO2 injection backup with spare well(s) and/or temporary reduction of gas recycle (in 
later years), 

 Cr alloys probably preferable to produced gas dehydration, 

 Storage capacity and reservoir pressure principally managed by water production (with or 
without oil), 

 In this case, gravity drainage yields economic production profiles, 

 Greater recycle capacity yields more oil, even >800 mmscfd (millions standard cubic feet per 
day; equivalent to 22.6 million cubic meters per day), 

 Measured CO2 MMPs (minimum miscibility pressure) significantly better than predicted from 
standard correlations, 

 Economic oil recovery with continuous CO2 injection (no WAG (water alternating gas)), 

 In this case, finer reservoir simulation gridding did not yield significantly different results, 

 Parallel machines and code improved computing performance,  

 Uncertainty about well integrity status is an important driver of project schedule and cost, 

 Offshore CO2 EOR is economic over a wide range of scenarios, 

 Commercial returns for first-of-a-kind (FOAK) project likely require (tax) incentives, 

 Investment returns depend strongly on specific tax and decommissioning positions. 
 
Concluding Remarks: 
 

 CO2 EOR and storage in the North Sea is technically and economically feasible, 

 EOR offers inherently lower net storage costs and risks: 
o reduced (or no) appraisal cost 
o oil revenue, 
o existing infrastructure, 
o long-term dynamic reservoir characterisation. 

 Offshore EOR is likely to require a large CO2 supply (~4 Mtpa) and incentives to achieve 
commercial returns, 

 CO2 EOR deployment in the North Sea will be driven by CCS, 

 Demonstration-scale CCS projects will have to rely on alternative storage with higher net unit 
costs. 
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To conclude compared to the October update, the project has completed its feasibility study. The 
acquisition of data to establish a monitoring baseline are now non-applicable considering the 
changes in the project timelines because of funding. 
 

2.6 Porto Tolle 

The project gave the group an update, starting with the status of its permit. Once the permit is 

granted, the project can proceed with the authorities.  

Power Plant 

Since May 2011, the overall progress of the conversion to coal firing of Porto Tolle power 

plant has been affected by the Decision of the State Council that voided the Environmental 

Authorization (EIA). 

The Environmental Ministry required a new Environmental Impact Assessment to be issued. 

Due to the issues related to the Porto Tolle Power Plant permit, the CCS project is affected 

by significant delays and the schedule of the overall project is under assessment. 

Consequently the NER300 requirement to be in operation by 2016 cannot be met and no 

proposal was submitted. 

CO2 Offshore Storage 

The documentation for the request of an Exploration permit, including the drilling of an 

appraisal well, was arranged as well as the Environmental Impact Assessment, although the 

technical decrees of the Storage Regulation are not still implemented. As will be detailed in 

the session on baseline monitoring, the project has installed a permanent OBC (ocean 

bottom cable) array. No brine production will be necessary to manage pressure. No 

interferences with potable water or oil production activities in the area (30 km from the 

selected site). 

Design of the Monitoring Plan 

Rock and fluid physical properties studies constitute the bases to understand the sensitivity of the 

seismic properties to small variations in the fluid content within the rock. Moreover, they are the 

bases for the numerical modelling, aimed to calculate synthetic seismograms. From the tomographic 

analysis of them, it is possible to test the feasibility of monitoring CO2 storage. 

To conclude, compared to the update in October 2012, the baseline surveys have been completed. 

 

2.7 ROAD 

The project started with a description of the infrastructures. 
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The project will inject CO2 into a depleted gas reservoir using the P18A platform. Other reservoirs 

are still producing natural gas through the same platform. Continuing storage beyond 2020 in other 

reservoirs is possible. 

Fig 2.7.1 P18-A platform location and subjacent field 

The Offshore Platform: 

The Platform P18-A dates of the early 1990s. 

P18-A is a six-slot well protector platform 

with a four leg jacket configuration. It is a 

Normally Unattended Installation (NUI) that is 

controlled from field P15. 

The platform currently produces gas from 3 

reservoirs, with transportation of wet gas to 

P15-D for further processing and transport to 

shore. 

The reservoirs are depleting and the P18-4A2 

well should be available for work-over to 

adapt to CO2 injection in 2016. 

History of P18-4A2 well: 

The well came on stream in 1993 and reaches a depth of 4352 metres (true vertical depth 

3303 metres), producing natural gas, with no indications of any major well degradation. 

However, no existing well logs could be found to check cement integrity or corrosion. Mud 

losses occurred over a 9,5/8 inch casing section,  which may indicate a poor cement 

bonding. There are no problems with the 7 inch liner. 

Well integrity study: 

The Well Engineering Partners (WEP) conducted the well integrity study which consisted of: 

High level abandonment programmes, 

Detailed work-over & abandonment design, 

Overview of current legislation and standards, 

Overview of logging and monitoring tools. 

No cement bond logging (CBL) was performed in the existing wells, but the cementing 

reports indicated the completions are suitable for this project.  

Reservoir: 

Static and dynamic models were created, 

Geochemical analyses were completed, 

Wells were reviewed (although high level compared to WEP), 

Seals were analysed. 

 

Transport and Storage permit: 
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All previous work contributed to the permit applications. 

TAQA / ROAD were the first to apply for a CO2 storage permit after implementation of the 
geological storage of carbon dioxide directive 2009/31/EC under Dutch Law.  The application 
included: 

- Permit application, 
- Monitoring plan, 

- Risk mitigation plan, 

- Corrective measures plan, 

- Abandonment plan, 

The competent authority is finalising the permits for publication in the `Staatscourant´ (the 

official Dutch State journal publishing the new laws and various governmental 

announcements). 

Conclusions: 

The P18-4 reservoir has good injection and storage characteristics. 
The objective is to inject 7 Mt of CO2, for which there should be sufficient capacity (reservoir 
capacity of 8 Mt). 
With only one well and no abandoned wells the risk of leakage can only occur via the well. 
The fault between field P18-4 and field P15-9 is sealing and further analysis could even show there is 
no juxtaposition. 
At present the start date should be 2016. 
 
The project status is unchanged as compared to the October update. 

2.8 Sleipner 

The project started with an overview. The project is developed by Statoil with ExxonMobil and Total 

as partners.  In operations since October 1996, the project captures the CO2 from a gas processing 

plant with conventional amine capture. A short flow line delivers the CO2 to a deep saline formation 

(or aquifer) offshore where over 14 Mt of CO2 have been stored to date (0.9 Mtpa, Dec 2012/Jan 

2013). 

(Apart from minor operational fluctuations, the main reason for annual changes in injection is the 

gradually declining CO2 content of the produced gas.  Maximum annual mass of CO2 captured was 

1.014 Mt in 2001, declining to 0.849 Mt in 2012.) 
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Fig 2.8.1 Aerial view of the Sleipner platform 

A continuous monitoring programme is in place, consisting of Controlled Source Electromagnetic 

(CSEM), gravity and seismic surveys as well as seafloor mapping. To date 8 repeat 3D seismic surveys 

have taken place. Since the site is a pioneering project receiving a great deal of scientific and public 

attention it was felt that this monitoring programme was needed. 

To date over 14 Mt of CO2 have been injected and 4 Mt more are to be injected from the current 

field (98% CO2, 2% methane and traces of C2-C5 natural gas hydrocarbons). 

To conclude, operations continue with demonstration of safe storage for seventeen years now.  The 

project is also taking part in a number of R&D projects, sharing data with the scientific community. 

2.9 Concluding remarks 

While the Bełchatów project ceased activities, and ROAD is on hold while working on getting 

sufficient funding, other projects have been making good progress, despite reorganisations due to 

financial constraints like Don Valley and Hontomín.  

The progress of Don Valley ‘Saline Formation’ is very promising as well as the progress of 

Compostilla, which is now the only remaining onshore project in Europe. The participation of Statoil 

ASA, sharing its experiences and lessons learned from Sleipner but also from Snøhvit is of great value 

to the Network. 

3 Thematic session: Flow assurance and designing a long term injection 

operation 

It was decided to combine the ‘designing a long term injection operation’ session with the transport 

thematic group session ‘flow assurance’. 

This session started with a few presentations to illustrate the various cases, i.e. on designing a high 

pressure injection system (Don Valley EOR) and a low pressure system (ROAD), then on how to 

develop injection strategies including the modelling of liquid versus super critical CO2 injection. The 

discussions during this combined session developed transversal synergies. 
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3.1 Design of a dense phase CO2 injection system (Don Valley EOR) 

In this session the main design aims and metrics of the Don Valley project's transport and storage 
system were presented. 
 
In the case of the Don Valley CO2 injection project with EOR, the aim is to limit the CO2 export 
pressure to 250 bars and 15°C. With such a design pressure and transport over a 335-360 km long 
pipeline, the tail-end CO2 pressure can still be at 100 bars at a temperature of 4 to 7°C (approaching 
the sea-bed temperature) without requiring any pressure boost between shore and the offshore 
platform.   
The project performance priorities require being able to inject 155 kg s-1 (250 mmscfd, million 
standard cubic feet per day) of fresh CO2 plus 245 – 490 kg s-1 (400-800 mmscfd) of recycle gas and 
maintaining the CO2 in dense phase for efficiency. Dense phase allows use of pumps, which are more 
reliable and cheaper than compressors. The project would re-use existing well slots.  
 

 
 
Fig 3.1.1 Cross-section showing the onshore facilities, the pipeline and the offshore facilities. 
 
Considering that the project has to re-use existing wells, that the CO2 has to be in dense phase, the 
well injection rates will be limited by the tubing.  But since the reservoir has a high permeability and 
the CO2 is in a low viscosity and high density state, very high injectivity can be achieved. 
 
The EOR design requires using 6 to 12 injectors for best distribution in the reservoir, optimizing 
recovery of oil through 9 to 25 producing wells.  Taking into account injection well capacity, the 
requirement came to 2 injectors to inject ‘fresh’ (imported) CO2 and 3 to 6 injectors to inject 
‘recycle’ CO2. At the platform the ‘fresh’ CO2 and ‘recycle’ CO2 (with CH4) extracted from the 
production stream can be co-mingled to cool the ‘recycle ‘CO2 or when less ‘fresh’ CO2 may be 
required. 
The maximum number of wells used for the EOR operation will amount to 27. 
 
One of the key questions the project faced is whether to dehydrate the CO2-rich produced gas. 
Modelling and experimental hydrate formation temperatures and pressures of various CO2-CH4 
mixtures saturated with CO2 were examined.  As well the project had to take into account that in 
transient conditions, typically when turning wells on and off, this could produce hydrates. The 
modelling indicated that there is potential for CO2-CH4 -H20 hydrates to form at low temperatures 
and high pressures in injection flow lines or wellheads. The experimental data however indicated 
that no hydrates will form in the operating range but the temperature margin is small.  To address 
this, the project has incorporated temperature control in the facility design. 
 
Corrosion is another issue that may arise – once past the wellhead, the water content of the CO2 flux 
could be higher than in the pipeline because of the use of ‘recycle’ CO2 and gas split from the 
produced oil. Options to mitigate this include use of chemicals to avoid corrosion. However, it is 
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preferred to use Cr alloys which are corrosion resistant. This requires less maintenance and no 
dehydration units are required on the platform to process the CO2 produced with the oil, which 
saves space and processing. 
 
Other aspects to consider include the fact that the produced oil may contain an allowable amount of 
(0.5%) dissolved CO2.  As well with IGCC capture, there is a risk coming from small amounts of 
hydrogen in the captured CO2 stream, that may induce metal embrittlement that must be 
considered carefully.  
 
An important aspect of the project design was that the offshore oil field would be able to accept all 
CO2 from the power plant (about 5 Mtpa) with no need for back-up or parallel storage in, for 
example, a saline formation. The CO2 injection system has been designed so that 99.5% of the time, 
the capacity to inject is there.  
This availability was reached by minimizing the risk of shut-down by providing independent power 
source to injection installations) as well as using a sufficient number of injectors (and back-up 
injectors).  
It would be possible to have the same availability with WAG. The main driver for not using WAG is 
that it takes up storage space. No firm conclusion has been reached yet on whether to use WAG or 
not.  
 
The injection system availability is high and only depends on riser, pumps and wells. The offshore 
production system (separation, oil and water treatment and gas recycle facilities) is, however, more 
complex and will have a lower availability than the injection system. Power plants shut down for 
maintenance and offshore injection shut down will need to be synchronized. 
 
To conclude, the injection of 5 Mtpa of CO2 using EOR for storage is technically feasible. In this case, 
the injection well capacity is limited by the well size, but high injection availability can be achieved at 
modest cost by using redundant wells and pumps with a tailored power configuration. Potential 
hydrate formation in (wet) produced gas systems can be controlled by simple measures to maintain 
temperature. Risks of unscheduled whole-platform shutdowns are similar to any offshore 
installation. 
 
 

3.2 Flow Assurance Study: Operational procedures and phase behaviour for 
CO2 transport pipeline (ROAD) 

A flow assurance study of the ROAD project was presented.  
 
In the case of the ROAD project, the injection of CO2 is to occur in a depleting gas field, the aim is to 
limit the CO2 export pressure to 129 bars, transport the CO2 via 5 km of onshore pipeline and 20 km 
of offshore pipeline to the unmanned platform P18-A accessing reservoir P18-4.  
 
Arriving at the platform the CO2 could be at a temperature of -10°C , meaning that there is potential 
for hydrate formation. Glycol injection is possible or increasing the temperature to avoid hydrates. 
 
The well has a length of 4200m and reaches the depth of 3300m with a bottom hole pressure range 
between 20 and 300 bar and a temperature above 15 °C. The offshore storage is designed to inject 
the CO2 at subcritical pressure at the outset of 20-30 bar in a closed depleted reservoir.  
One of the objectives of the injection system design was to avoid having to heat the CO2 and thus 
the 16 inch 25 km long pipeline is insulated. If heating is needed, an electric cable will be required 
from shore to operate an electric heat exchanger at the wellhead. The maximum pressure is 129 bar, 
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and the normal operation range is 40-85-129 bar depending on the back-pressure which will 
gradually increase as CO2 is injected into the reservoir.  
 

 
Fig 3.2.1 CO2 system design from export to well. 
 
The pipeline design has to take into account restarting after either a short process interruption 
(without phase change of CO2 in the pipeline) or a long process interruption (with phase change of 
CO2 in the pipeline). Flow rate is constrained by the diameter of the pipeline. 
 
Several start-up scenarios have been considered; one scenario is to pressurize the pipeline to reach a 
single phase and then start injecting CO2 slowly opening the valve at the platform. Heating up before 
any shut-down should prolong the stable phase conditions compared to additional pressurizing. 
 
A start-up procedure with a closed pipeline at the platform would comprise: 

- A compressor that injects CO2 into the pipeline, increasing mass flow to full load, 
- Pressurizing and heating up of the CO2 in the pipeline, 
- Reaching dense phase in the pipeline, open the valve at the platform to start the injection of 

CO2.  
This start up option pressurizing the pipeline with a closed valve at the platform then opening the 
valve once single dense phase conditions are reached, is one option, but there are alternatives. This 
option will generate high velocities and might cause vibration of the well piping. 
As such, a preferred scenario is to open the platform valve as soon as the pipeline pressure reaches a 
pressure above the well head pressure, thus causing a lower flow rate and lower velocities. 
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Single Phase flow-pressure drop: 
 

 
Before a planned shut-down, the pipeline content is heated by the compressor flow and at 
shutdown the compressor discharge valve is closed and the pipeline is emptied into the well. By 
doing this the pipeline will cool-down (in the early phase of operation, low reservoir pressures) 
almost without liquid formation and with no harm by slugging. Under such conditions slugs reaching 
the platform are controllable. When slugging is over, the flow will be reset to the normal operating 
values. 
 
Future simulations of the start-up modes should confirm their feasibility. 
 

3.3 Injection strategies; liquid vs. super-critical CO2 injection (Compostilla-
Hontomín) 

 
A study was presented by Compostilla on injecting CO2 in either liquid or supercritical conditions, for 
testing at the Hontomín site.  
 
Injecting the CO2 in liquid phase implies that the CO2 is at a lower temperature, compared to 
injection conditions for CO2 in the super-critical phase. Due to the higher density of liquid CO2, lower 
injection pressures are needed (for storage in saline formations). This may be of interest to other 
projects, as the energy requirements for injecting liquid CO2 are much lower than for gas or 
supercritical. 
 
Once injected and reaching the aquifer or reservoir level, the relatively low temperature of the 
injected liquid causes some thermal stresses in the reservoir and cap rock. Analysis shows that, 
except for a reservoir in a compressive regional stress field, the effect of the thermal stress is to 
increase the injectivity of the CO2 in the reservoir, while improving the stability of the cap rock. 
Under compressive stress conditions, an analysis of cap rock stability should be performed (cap rock 
thickness becomes more important).  
The temperature of the CO2 in the reservoir increases rapidly after injection and the CO2 reaches a 
super-critical state. 
 
To conclude, the modelling showed that it appears that injecting liquid CO2 is better than injecting 
gas or supercritical CO2: 
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- Injecting liquid CO2 appears to be easier (no need for compressors or complex surface 
operations), 

- It is cheaper (much lower wellhead pressure, one may recover energy, depending on 
transport conditions), 

- It is safer (improved caprock tightness and reservoir injectivity) under normal stress 
conditions (but not under compressive conditions), 

- It does not affect large scale behaviour (CO2 becomes supercritical in the reservoir soon after 
injection), 

- Additional work (and courage!) needed to make it industrially operative. 

 
 

 
Fig 3.3.1 Conditions for the Ketzin and Sleipner projects, reported on a Temperature-Pressure graph. 
Blue indicates the conditions at the well head; Red the conditions in the reservoir.   
 
The project looked into the concept of injecting cold, liquid CO2 to reduce buoyancy resistance: 

 
Fig 3.3.2 Shows proposed injection conditions for the Hontomin site, in blue the conditions at the 
wellhead and in red the conditions in the reservoir injecting cold liquid CO2 (For reference Ketzin 
injecting  gas and Sleipner injecting SC) 
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Temperature, pressure and density along the well: 

 
Fig 3.3.3 Temperature, pressure and density along the well, showing CO2 behaviour in different states 
 
The project then compared the energy consumption for each state. 
 
 

3.4 Injection strategy, Compostilla Phase I (Compostilla) 

The Compostilla project also presented its injection strategy for the commercial site. 
 
The saline formation is an open reservoir that can take large amounts of CO2 without pressure build-
up. Hence, it is not required to produce water from the formation. 
 
The Engineering results show that 3 wells are sufficient to inject 1.4 Mt/year. The required injection 
pressure is significantly lower than the maximum allowable limit. 
 
The injection stream composition should consist of 95.49 % of CO2 (in mole fraction), and 4.51% of 
impurities. Various simulations were run to test the CO2 behaviour and response: 
 

- Shut-in 
o During shut-in, the CO2 mixture at upper sections of the wellbore starts to evaporate 

as the result of the pressure drop after shut-in. However, as the fluid gets gradually 
warmed up with depth, reaching the geothermal gradient temperature, the fluid 
density decreases and the pressure at the upper sections of well increases, which 
makes the gas phase CO2 mixture condensate and moves the gas-liquid interface 
upwards. 

o It takes a long time for the wellbore and fluid to reach equilibrium with the 
surrounding rocks as it is mainly a thermal process from outside of the wellbore and 
a large mass of surrounding rocks gets cooled down during the steady state 
operation.         

- Restart 
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o During the restart most of the changes in pressure, temperature, phase distribution 
and fluid properties in the wellbore occur in the first few hours (from 12 hours to 7 
days after the restart). The temperature in the wellbore is the only property that 
shows a slight further decrease, the other fluid properties only show minor changes.     

o The bottomhole temperature drops rapidly in the first 5 hours, as the cold CO2 
moves down from the upper sections, then it gradually decreases to reach steady 
state levels.   

o The injection well pressure increases to a peak pressure and then gradually drops as 
the fluid cools down the well. However this pressure peak does not seem to be 
significantly high and appears to be much lower than the pipeline arrival pressure, 
and hence it may not pose a significant operational risk. 

 
 

3.5 Discussion outcomes and conclusions 

During the discussion, Porto Tolle mentioned that Cr alloys for the liner have been identified for 

their project to avoid corrosion. The CO2 stream includes traces of oxygen and will be injected in a 

reservoir with high salinity values. 

One of the key challenges raised by the projects is the availability of the CO2 from the source. It is 

necessary to think ‘entire CCS system’ and not just ‘injection operations at the storage site’ since CO2 

availability will have a significant impact on the design and the costs. It is important to increase the 

whole system availability. 

Composition of the CO2 stream is very important as it constrains the entire chain. The design start 

point should be the well, working back to the Power Plant and capture system to specify the CO2 

stream composition and specify the stream availability.  

Possible topics to further develop: 

- Good reference material on CO2 streams was produced (European Framework Programme 

6) but it seems that well engineers do not agree with some of the values like the oxygen 

values. It may be worth using this document as a basis of discussion. A point of discussion 

could be how to reduce the level of oxygen before it reaches the injection facilities. Another 

point of discussion could be how to adjust pressure/ reducing the pressure drop; use a 

catalyser to adjust the injection pressure to the reservoir pressure? 

- Transient flow is another topic of discussion to consider but it was unclear what should be 

said about it. 

3.6 Details and data regarding CO2 composition, injection and wells per 
project 

 

See table in Appendix, at the end of this document. 

4 Thematic session: baseline monitoring 
This session was shorter than the previous session but was introduced to prepare for a follow-up 

session in October 2013. 
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Like the previous session, it consisted of a few selected presentations to illustrate some of the key 

aspects of baseline monitoring and was followed by a discussion. 

4.1 Hydrogeological Monitoring for CO2 storage in Hontomín (Compostilla) 
 

The hydrogeological monitoring network of Hontomín Technological Development Plant (TDP) 

consists of eight control points; five are legacy wells and three are new shallow boreholes drilled in 

2012, including a full logging suite (resistivity, SP, GR, T°, P, S wave velocity, electrical resistivity, clay 

content, etc.).  

Two vertical wells 50m apart were drilled last year. GW-3 to the south will monitor any possible leak 

on a known shallow fault to the south of the TDP. Interference tests will be carried out between the 

wells Pumping test will be carried at GW-3. 

 
Fig 4.1.1 Map showing the location of the 8 wells. 

 

The objectives of the monitoring are as follows: 

- Control the state of the groundwater in the aquifers located above the targeted reservoir and 

seal complex for CO2 storage (baseline prior to injection, then during the operational life time 

and post closure) 

- Evaluation of the H-I (injection well at the TDP) and H-A (plume observation well at the TDP) well 

drilling effects on the superficial aquifers. These wells reach a depth of 1550m and are 50m 

apart. 

- Determination of groundwater piezometry and chemical quality (prior and if potential CO2 

leakage).  

- Hydrogeological and hydrochemical monitoring of the CO2 migration. 
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Well Testing: 

Once the well logging and the petrophysical interpretation were done, the project team worked on 

defining the hydraulic parameters (permeability, storage coefficient, etc.) of the Utrillas Fm. aquifers 

carrying out some tests. Hydraulic testing included: 

- Interference tests between wells, including some of the legacy wells, 

- Constant flow-rate pumping test in GW-3, 

- Constant flow-rate pumping tests in the other wells of the network.  

Test interpretation through graphical and numerical methods. Hydraulic parameter calculation used 

the EPHEBO code. 

A summary of the tests represented in the below figures.  

 
 

 
Fig 4.1.2 table shows well, method of interpretation used, transmissivity, permeability and storage 

coefficient values. Graphs show piezometric level changes during the interference test between wells 

and (graph with single blue line) the pumping test in GW-3. 

 

The permeability is estimated to be of 1 to 1.2 m/day for the most permeable levels in the well in 

the Utrillas Fm.; permeability is about 0.1 m/day in GW-3 (Upper Cretaceous). 

 

Instrumentation installed in the 3 wells - 

The wells have been equipped with: 

- Permanent pressure sensors to measure water level changes, with datalogging and transmission 

using GPRS 

- ‘Hydrolab’ multiparametric probe to measure physiochemical parameters such as pH, 

temperature, conductivity, etc., working both simultaneously and in a continuous mode. 

- The HYDRAS 3RX/iSOFT software has been installed on the server to receive and visualize the 

data in real time.  
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Data acquired so far can be displayed graphically to show the temporal evolution of the piezometric 

levels. Graphs show a clear correlation with rainfall and pumping regime (affected by the explosives 

factory site located on the map close to EBU-II and EBU-IV). The average piezometric level of the 

shallow aquifer is approximately at 930 m depth below ground surface. 

 

 
Fig 4.1.3 Results for the 3 wells: X axis is months, Y on the left is depth of water level (meters);   Y on 

the right is precipitations in mm. 

 

 

Hydrochemical analysis results: 
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Fig 4.1.4 Results from the hydrochemical analysis (sampling for major, minor and trace elements; 

note that sampling at the TDP H-1 injection well uses a U-tube system) 

 

The groundwater coming from the 3 wells is neutral or slightly alkaline, with pH values between 7 

and 9 and electrical conductivity values of about 450 microSiemens per centimetre.  

 

With the representation of the chemical composition on a Piper diagram and compositional graphs, 

like those above, it can be concluded to a calcium and bicarbonate dominant nature, with noticeable 

percentages of sodium and sulphates due to the presence of cement and bentonite (sampling during 

second well development, carried out in November 2012) 

The hydrogeochemical profiles from pH and conductivity values before and after the second well 

development show a more linear morphology, indicative of a major homogeneity and a progressive 

variation of these parameters with depth. 
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Hydrogeological Monitoring Applications: 

 

 
Fig 4.1.5 Hydrogeological Data Flow 

 

The site hydrogeology, based on the geophysical, petrophysical, geological and hydrogeological 

information allows definition of aquifer geometry, piezometry, hydraulic conductivity, storage 

coefficient, effective porosity, etc.  

 

If any leakage were to occur, changes would be noticeable from the gas content analysis. 

 

One of the most interesting applications carried out by CIUDEN is the design and development of 

conservative and reactive groundwater models, allowing calculation of the velocity vectors, the path 

lines of groundwater and the extent of CO2 plume, and the flow budget as well; all this information is 

essential to create a risk analysis model like the one based on the Bayesian networks that CIUDEN is 

currently developing for this project. 

 

The same methodology is applied at the Compostilla commercial site. 
 

4.2 Baseline monitoring for offshore storage (Sleipner) 
 

Sleipner is operated under the Norwegian Petroleum Activities Act (NPAA, 1996). That breaks down 

into the following three tiers:  

- The NPAA has a number of Activity Regulations. 

- Health & Safety, this is overseen by KLIF, HD and Ptil (KLIF is the Norwegian environmental 

agency; HD is the Health Directorate, and Ptil is the petroleum safety authority). 

- The actual data collection and reporting comes under Environmental monitoring, overseen again 

by KLIF. 
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The data and reports are disseminated to Norwegian environmental monitoring database (MOD, 

2002). It also has to follow the OSPAR (Oslo 1972, Paris 1974… 2007) and London Protocol (London 

1972… 2009). 

Monitoring is mandatory and the monitoring data is placed in the public domain. 

These monitoring requirements include: 

- Environmental sea chemistry and biology, 

- Acoustic seafloor mapping, 

- Shallow seismic acquisition, 

- Logging of the overburden, 

- Geophysical surveying of the storage system, 

- Sampling and analysis of the caprock, 

- Sampling and analysis of the reservoir. 

To date, eight 3D repeat seismic surveys have been carried out at Sleipner which is well above the 

regulatory requirements, but since Sleipner is a pioneer site, and as such is subject to much scientific 

and public attention, the project felt that it was necessary to conduct expensive monitoring 

campaigns: so far 8 seismic surveys, 3 seafloor mapping surveys, 3 gravimetric surveys and 1 

electromagnetic survey have been acquired. 

The site-specific baseline data sits within a much wider regional data context. The challenge is to 

define what is reasonable and what is fit for purpose. In this case seismic and gravity are a good 

combination. 

Despite these comprehensive baseline monitoring campaigns, the project had to spend extensive 

time and effort in dialogue with the media after the ECO2 project detected a seafloor ”fracture-like” 

feature more than 50km NNE of the injection site in block 16/4. The feature is related to a 

Pleistocene glacier tunnel valley, that lies within a pre-existing regional seismic merge (Fig 3 and 4). 

The large coverage of this data allows for a clear analysis of this remote seafloor feature, which is 

equidistant to a number of oil and gas fields in the area, making the association with Sleipner 

spurious. The feature is not related to the Sleipner storage site. 
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Fig.4.2.1 Map of the Sleipner project area; NPD national resource mapping (2012) 

A bespoke survey of a size that would enclose the ECO2 project location is beyond the remit and 

budget of a storage operation, so the baseline monitoring always sits within a regional context. 

 

Fig 4.2.2 If the baseline data is stripped out, it can be seen that the seafloor fracture is almost 

equidistant from any number of oil and gas fields. 
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Fig 4.2.3 (van der Vegt et al. (2012), Pleistocene tunnel valleys.  Colours show extent of ice at various 

epochs. 

Block 16/4 where a ‘fracture like’ feature has been mapped lies within a much larger regional picture 

of ice-related Pleistocene tunnel valleys (publication by van der Vegt et al. on glacial morphology). 

 

Fig 4.2.4 Seismic cross section showing CO2 injection area in broader context 

The picture above shows it is important to look at the entire storage system and understand data 

acquired at various scales. It is therefore important to place baseline data in context, which requires 

an interdisciplinary approach, relying on geology, geophysics, petroleum system analysis, etc. 
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More generally Statoil stresses the need for a good baseline, as it is often difficult to use legacy data. 

Subsea cables, high-resolution shallow surveys using wide frequency ranges are recommended for 

this type of setting. 

The frequency of the repeat surveys should decrease progressively with time assuming that no 

anomaly is detected (for example, repeat surveys after 1, 2, 4, and 8 years). 

To conclude, there is no definitive list of monitoring tools to be applied. Statoil is going beyond the 

present legislation. Each site must be handled on a case-by-case basis. The regulatory framework 

itself is evolving and requires more large operations to mature. European legislation defers to 

sovereign authorities and industry experience. 

4.3 Baseline Design - Seismic data resolution & analysis (Porto Tolle) 
 
Monitoring is currently being carried out offshore (400 km2) and onshore. 
 
Main monitoring technologies carried out at the Porto Tolle site: 
On-shore soil gas and diffusive degassing, 
  shallow aquifer and dissolved gas, 
  microseismicity. 
 
Off-shore physical and chemical characterization of the column and dissolved gases, 
  characterization of sediment interface and water/sediment, 
  benthic communities, 
  oceanographic measurements, 
  chemical-physical parameter continuous monitoring. 
 

 
Fig 4.3.1 Areal view of the monitored zone 
 
The baseline study covers a 400 km2 area around the more probable injection locations in water 
depths ranging from 13 to 40 m. 
Measurements include chemical, biological and physical analyses of both the water column and the 
near-surface sediments during four different periods of the year to define the ranges of baseline 
values in the area, both spatially and temporally. 
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Fig 4.3.2 Courtesy of OGS-CO2-Geonet 
 
The increase of CO2 in seawater reduces the availability of carbonate ions, ions that are necessary 
for marine organisms such as corals, molluscs, echinoderms and crustaceans to produce their 
skeletons or shells made of calcium carbonate (CaCO3). Besides the impact of an increased amount 
of CO2 on calcification, the increase of pCO2 influences a number of other physiological processes 
associated with adjustment mechanisms such as acid-base survival, growth, development, or 
metabolism. 
 
To summarize, the potential effects of CO2 on marine ecosystems could result in changes in: 

 pH and pCO2, 

 biogeochemical carbon cycle, 

 diagenetic processes, 

 mobilization of pollutants in sediments deposited, 

 processes of production and respiration, 

 physiology, 

 calcification in different organisms, 

 … 
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Fig 4.3.3 Contour map of DIC (dissolved inorganic carbon) diffusive benthic fluxes; Contour plot of Cl 
during the seasonal surveys; Contour plots of pH during seasonal surveys 
 
Continuous monitoring - Deep laboratory station: 
The two stations record time series of physical-
oceanographic and chemical parameters of the bottom 
water and of the water column by using the following 
self-recording instruments: 

 a CTD probe SeaBird 16 Plus for temperature, 
conductivity, pressure and dissolved oxygen 
measurements, 

 an upward facing Acoustic Doppler Current 
Profiler RDI 600 kHz Self-Contained Sentinel for  
current direction and speed measurements at 
several depths, directional wave, temperature 
and sea level measurements, 

 a CO2/CH4 probe, 

 an acoustic transponder-releaser for position 
detection (acoustic telemetry) and retrieval of 
the station. 

Fig 4.3.4 deep laboratory station 
 
Each station is constituted of a stainless steel pyramidal with triangular base frame (of about 1.6 m 
of leg) which holds the instruments and the sensors. Using acoustic commands sent from a deck unit 
and a transducer on board, a releaser-transponder fixed to the station permits to locate it by 
calculating the distance from the ship, and to release a buoy for its recovery without the need of 
divers. 
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Fig 4.3.5 Deep laboratory station close-up. 
 
 
Dissolved gas sensor stations: 

 
 
Fig 4.3.6 Showing dissolved gas sensor 
 

 Top cap, USB connection and T sensor, 

 PVC cylinder hosts battery and electronics, 

 Electronic support for NDIR sensor, 

 sensor support, 

 Teflon AF membrane (diameter 35 mm) and supporting porous metallic disk, 

 Bottom cup. 
 
The configuration allows the system to record up to 5000 measurements and to have autonomy of 
500 acquisition cycles with a warm-up time of 10 minutes. 
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Site Survey: 

 
Fig 4.3.7 Showing echo-sounder image of the seafloor and sub-bottom profiling. 
 
Pre-injection on-shore Survey: 
The development of the pre‐injection grid was carried out through: 

 soil geo‐gas measurements (CO2 and CH4 fluxes), 

 geo‐gas concentrations (CO2, CH4, He, 222Rn, H2S, CO, H2, N2, O2, and light hydrocarbons), 

 shallow and deep aquifer fluids in terms of physico‐chemical parameters (temperature, 
salinity, pH, redox conditions), chemical composition (major, minor and trace elements) and 
dissolved gases content. 

 

 
Fig 4.3.8 Aerial view showing onshore measurement locations (brown dots) 
 
The survey objective was to: 

 define the origin of shallow and deep fluids and the relationships between them on the basis 
of their physical-chemical, chemical and isotopic features, 

 to investigate the role of water-gas-rock interaction and the buffer capacity of the shallow 
aquifers relative to dissolving gases, both of shallow and deep (including the injected one), 

 to establish the presence of preferential migration pathways (i.e., fractures and faults) for 
the faster ascent of deep-originated fluids toward the surface. 
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Role of the structural settings: 
 

 
 
Fig 4.3.9 Aerial views showing CO2 flux and CH4 flux measurements 
 
To investigate the role of the structural settings on the distribution of flux data, the spatial 
distribution of CO2 and CH4 fluxes have been plotted on the geological map of the study area. 
The classed post map of methane fluxes overlapped to the geological-structural map of the study 
area highlights the absence of a correspondence with the structural elements of the study area as 
well as lack of correlation with CO2 fluxes, confirming the hypothesis of a shallow and biogenic 
source of these gas species. 
 
Evaluation of pre-injection seismicity: 

 
Fig 4.3.10 Aerial view showing the seismicity recording locations 
 
Study of historical seismicity of interesting areas. 
The goal of the feasibility studies is the collection of a new passive seismic dataset, in order to 
increase understanding of both the seismic behaviour and the deep geological and tectonic setting 
of the area. 
The aim of the seismic experiment is to increase the grid of the permanent seismic networks already 
available (Italian National Seismic Network and Marche Seismic Network) in order to increase the 
sensitivity of the networks and locate earthquakes with ML <2. 
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Integrated modelling history: 
 

 
 
Fig 4.3.11 Seismic data integration into the models. 
 
To evaluate the feasibility of seismic monitoring, a methodology was used to integrate the simulated 
seismic (synthetic) data into the numerical model based on physical reservoir property variations. 
The model requires understanding the laws controlling the physical property variations of the rock 
and of fluid in the pore space 
 
Construction of the poro-viscoelasctic model: 
 

 
Fig 4.3.12 Schematic representation of the poro-viscoelastic model 
 
Properties of gas, fluids and rocks need to be calculated. The poro-viscoelastic model provides the 

rock formations seismic properties as a function of the pore space gas saturation and the signal 

frequency. This model is used to simulate the wave propagation in the rock formations. 
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Fig 4.3.13 Model construction 
 
In order to calculate the seismic properties of the rock containing gas, based on a rock totally 
saturated with brine, the rock elastic modulus is calculated without fluid content in the pore space, 
using the sonic logs data as a start and reversing Gassmann law. Gas and brine are then added and 
White’s model is used to calculate velocity and attenuation in presence of gas. 
 
Building the model requires having the following information, usually provided by borehole logging 
data: 

 Geological section with depth intervals for each formation. Eventually, a seismic section, 
providing the interval velocity (unless a sonic log is available), 

 Components of the rock, with relative percentages, for each geological formation, 

 Porosity, 

 Permeability, 

 Type of fluids present in the pore space and their saturation. For aquifers the fluid is brine, 
and in this case saturation and salinity is needed, 

 Average geothermal gradient in the zone. 
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Gas density and bulk modulus computation, The Peng-Robinson EoS: 
 

 
Fig 4.3.14 Experimental and computed densities and sound velocity for CO2.  
 
The good performance of the Peng-Robinson equation of state: the experimental data of Wang and 
Nur (1989) are perfectly fitted. 
 
To calculate the properties of the gas the equation of state of Peng-Robinson is used. This equation 
is simple and allows obtaining excellent results.  
 
The stratigraphic sequence indicates the presence of clay in various proportions and very fine sands. 
The clay content of C was derived from the Gamma Ray. This data was used to calculate the 
permeability of the rock, combining the partial permeability of the clay matrix and that of the 
sandstone. 
Using the empirical relationship between porosity and permeability, the project calculated the 
porosity. Finally, the elastic moduli of the rock without fluid in the pore space was obtained by 
reversing the law of Gassmann from the sonic log. 
 
A model ‘in depth’ was produced, (i.e. model deduced from the conversion of the section ‘in time’ 
obtained from the velocity stacks). 
Since the velocity stacks are inaccurate, the model was refined using the most reliable sonic-log and 
numerical simulations. 
In practice, a series of numerical simulations plane-wave were launched, changing from time to time 
the structure of the model, to best fit the interfaces of the real seismic section. There was an 
excellent correspondence between the interfaces of the synthetic and the seismic section. 
At the end of the procedure, the model in depth was refined. The caprock is represented by the 
formation Santerno, while the Upper Porto Garibaldi is the reservoir. This is divided into three 
compartments, separated by 20-35m thick clay layers (a situation similar to that observed in the 
Utsira formation at the Sleipner site). 
 
A plume similar to that observed in the case of Sleipner was designed. The CO2 expands from the 
point of injection, spreading upwards because it is lighter than brine. Upon meeting the first barrier 
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this widens, until it finds a path to move to the compartment above. In this image, the plume is 
represented by the saturation of CO2, i.e. the fraction of the pore space occupied by CO2. 
Using the poroelastic model of White, the speed and attenuation of seismic waves in the rock 
saturated with CO2 and brine was calculated. 
This image represents the speed P corresponding to a dominant frequency of 35Hz. 
As can be seen, the speed of the formation decreases in the presence of CO2. 
This is due to mesoscopic that is when the rock is partially saturated with gas. 
 
P-Wave quality factor: 
 
The Q factor is a measure of the attenuation, which can be obtained from the White poroelastic 
model. A low Q indicates a large attenuation. 
It is notable that there is a large attenuation when the saturation of CO2 is around 5-10%. 
 
 

Simulation of wave propagation: 

 
Fig 4.3.15 Difference (right) between the synthetic plane-wave sections in the presence of random 
noise; the correspondent NRMS sections are shown on the left. 
 
A standard procedure, when assessing the similarity of two time-lapse data sets, is to use some 
repeatability metrics, as for example the normalized root-mean-square (NRMS). Both the baseline 
and the seismic sections after injection have been contaminated by Gaussian random noise with a 
Signal to Noise Ratio of 20dB (top) and 3dB (bottom). The critical threshold of signal / noise ratio 
seems to be 3dB. 
 
 
 
 
 
 
 
 
 



Public Report  Page 46 of 63 
 

 
Design of an effective monitoring plan: 
 

 
Fig 4.3.16 a) Classic marine seismic acquisition; b) Marine acquisition with an ocean bottom cable 
(OBC); c) plan view of the synthetic seismic acquisition with an OBS array; d) plan view of the 
synthetic seismic acquisition with an OBC array. 
 
An Ocean Bottom Cable (OBC) is a seismic cable placed on the seabed by means of an auxiliary 
vessel and can be equipped with hydrophones or multi (three-) components sensors to record 
converted waves. Compared to the Ocean Bottom Seismometers (OBS) it has the advantage of 
presenting a denser number of sensors, allowing a conventional processing of the S waves. The 
disadvantage of OBC compared to OBS is a smaller illuminated zone (OBC higher capital cost but 
lower operational cost). 
The OBS array is sparser (low of resolution), but covers a larger area which enables more effective 
detecting of possible microseismic activity generated by CO2 injection.  
 
Example: 
- The minimum streamer length was of 3 km (a streamer is a cable structure containing 

hydrophones and three orthogonal geophones (when four-component sensors), connected by 
electronic equipment along its length and used in marine seismic surveying), 

- Use of Ocean Bottom Cables (OBC) or Seismometers (OBS) (OBC: streamer deployed on the 
seafloor; OBS: individual seismometers), 

- Microseismic monitoring took place during injection, 
- Accurate log measurements before, during and after injection. 

 
Fig 4.3.17 Summary table  
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The results showed that: 
 

- It is important that the baseline and repeat surveys are acquired using the same parameters, 
in order to ensure a high repeatability. 

- Long offsets are recommended for velocity analysis, illuminating a larger volume and 
therefore obtain a better representation of the structures.  

- A seismic source with a wide frequency band is also recommended for better analysis. 
- Overpressures seem to have a greater effect on shear waves than on compressional wave.  

Therefore, the decrease of the ratio Vp / Vs and of the Poisson ratio with increasing pore 
pressure can be used as a physical basis for overpressure monitoring. 

- Overpressures may be due to a too rapid injection process, with consequent alteration of 
the balance and induction of microseismic events. 

- It is important that from the beginning, an array of OBS (Ocean Bottom Seismometer) or 
OBC (Ocean Bottom Cable) is adopted to record any changes in velocity and S wave 
attenuation. (S waves are necessary to reliably localize eventual microseismic events.) 

 
A permanent OBS or OBC array at the bottom of the sea, can continuously record any microseismic 
events in the intervals between the repeated active seismic surveys. 

 
To conclude: 
The reservoir formation characteristics and depth for the selected structure are such that the CO2 

presence should be detectable with the seismic method. 

The change in P- and S-wave velocity and quality factor (and hence the attenuation) should enable 

the monitoring of the CO2 migration within the reservoir. Moreover, the conditions are even more 

favourable for the overburden formations, and hence an early detection of possible leakages 

through fracture systems and/or degraded well casing should be possible. 

The simple imaging of the reservoir after injection may be not enough to clearly detect the presence 

of CO2. As a result the comparison between repeated seismic surveys must be done with the simple 

difference and NRMS techniques. Repeatability and high signal-to-noise ratio can be a key issue. 

Amplitude versus offset (AVO) analysis (for example at the reservoir top) may help in detecting 

changes in reflectivity due to the presence of the CO2. 

Without seismic, it is difficult to build a good model. 

 

4.4 Monitoring at Compostilla (Compostilla) 
 

A presentation of the various baselines and monitoring plans at Compostilla was added at the end of 

the session. 

Importance (and distinction) between baseline surveys and monitoring: 

Baseline surveys 
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The main objective of the storage complex Baseline is to serve as a reference to assess the progress 

of the identified environmental resources along the project lifetime. 

 During Phase I of the project the following baseline was established: 

o Atmospheric CO2 levels,  

o Hydrogeology (potable aquifers and surface quality and quantity),  

o Soils CO2 concentration and fluxes), 

o Terrain deformation (InSAR). 

During Phase II of the project several baselines will be carried out for the selected monitoring 

techniques of the OXYCFB300 Project in order to establish the initial conditions of the storage 

complex before injection begins.  

 Baseline monitoring will make possible the following:  

o Analysis of the progress of those environmental resources that have been identified, 

o Determination of potential impacts on those resources by project elements. 

Monitoring 

The main objective of the monitoring is to observe the performance of the injection operations and 

controlling the risks inherent to storage. It will be the primary source of information for: 

 leading to the identification of the occurrence of a specific undesired event, 

 leading to the activation of the appropriate mitigation measures,  

 forms the base of the entire risk management process (which could not exist without it). 

Monitoring will include time-lapse surveys of the baseline and will be a fundamental tool to control 

the reservoir performance. 

A fit for purpose monitoring plan for a CO2 injection project has to take into account:  

 legal aspects,  

 geological constraints,  

 risk factors,  

 costs,  

 available technologies. 

Methods for considering unexpected events and new technology when developing the baselines: 

Monitoring activities will be performed through the storage complex with the aim of observing the 

performance of the injection operations and controlling the risks inherent to storage. 

Monitoring will be the primary source of information leading to the identification of the occurrence 

of a specific undesired event, leading to the activation of the appropriate mitigation measures. 

 

 

 



Public Report  Page 49 of 63 
 

 

Monitoring Process: 

 

Objectives of the baseline and future monitoring, and the importance of its consideration in the 

project’s strategy: 

 A monitoring plan it is a requirement to obtain a storage permit. 

 The main objective of the monitoring plan is to determine the performance of the injection 

operations and controlling the risks inherent to storage. 

 Before injection starts, a baseline has to be established for each of the selected monitoring 

methods in order to define the initial conditions of the storage complex and compare them 

with the successive monitoring campaigns. 

 Monitoring plans will be updated through the lifetime of the project based on the update of 

the dynamic models and if needed redefinition of the storage complex could be performed. 

Based on the implementation of the European guidelines some measurements are mandatory: 

 Fugitive emissions of CO2 at the injection facility.  

 CO2 volumetric flow at injection wellheads.  

 CO2 pressure and temperature at injection wellheads (to determine mass flow).  

 Chemical analysis of the injected material.  

 Reservoir temperature and pressure (to determine CO2 phase behaviour and state). 

Additional measurements should be performed in order to honour the legislation: 

 Technologies that can detect the presence, location and migration paths of CO2 in the 

subsurface and at surface. 

 Technologies that provide information about pressure-volume behaviour and areal/vertical 

distribution of CO2 plume. 

 Technologies that can provide a wide areal spread in order to capture information on any 

previously undetected potential leakage pathways across the areal dimensions of the 

complete storage complex and beyond. 

Spatial and temporal boundaries of the area to cover in terms of baseline monitoring: 

A more detailed baseline is needed around the Storage Complex area, defined based on the worst 

case scenario (larger possible plume extension) obtained by an uncertainty analyses of the 
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parameters with bigger impact on plume migration (horizontal permeability, relative permeabilities, 

and the sealing behaviour of faults). 

What the project measures: 

Baselines recorded during phase 1 of the project: 

‒ Soil CO2 concentration and flux. 
‒ Aquifer and superficial water quality and CO2 levels. 
‒ INSAR. 
‒ 3D Seismic. 
‒ Reservoir temperature, pressure and tensional state (to determine CO2 phase behaviour and 

state). 
 

 
Fig 4.4.1 Soil CO2 concentration and flux measurements 

 

 
 

Fig 4.4.2 Aquifer hydrochemical facies 
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Fig 4.4.3 Isotopic studies on water and gas 

 
Baselines planned for phase 2 of the project (before injection begins): 

‒ Baseline Well Logging (on new injection and monitoring wells), 
‒ RST Logging (on monitoring wells), 
‒ 2D Seismic, 
‒ Micro-Seismic through shallow wells, 
‒ INSAR update, 
‒ Soil CO2 concentration and flux (update), 
‒ Aquifer and superficial water quality and CO2 levels (update). 

 
Baseline measurements are first carried out over a large area. A more detailed baseline is performed 
over the storage complex area (larger possible plume extension). Six campaigns have been 
performed over different seasons ensuring repeatability over three years. 
 
Level of resolution: 

 

Fig 4.4.4 Summary table 
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A feasibility study was carried out in order to select the most suitable techniques to track plume 

migration and leak detection. 

2D and/or 3D seismic monitoring is considered within the best techniques to track CO2 migration. 

Due to the low CO2 saturation expected in the Duero site, detection limit is below level of resolution. 

Accuracy and precision for future repeat surveys: 

 For any time-lapse acquisition, repeatability is very important. Therefore sources, receivers 

and its positioning must be reproduced as accurately as possible. 

 In case future improvement of the monitoring techniques is available with an increase in 

accuracy and precision its replacement should be (whenever possible) overlapped with the 

existing equipment.  

 If overlap is not possible, the improvement in data quality and resolution should be analysed 

in detailed in order to be able to compare old data with new. 

 New monitoring techniques or detectability improvement of the existing ones will be 

available throughout the project lifetime. Monitoring plan updates will take into account any 

advance in monitoring issues. 

Recommendations for onshore monitoring actions: 

Before injection begins, the following actions have to be completed: 

 Drilling of monitoring wells and completion of equipment installation, 

 Drilling of hydro-monitoring wells and completion of equipment installation, 

 Drilling of microseismic wells and completion of equipment installation, 

 Logging baseline for the monitoring and injection wells, 

 Update of the existing baseline (Soil, atmosphere and water CO2 levels and InSAR), 

 Monitoring equipment installation of the injection wells (DTS and Pressure gauges). 

How to collect datasets: 

a) Injection wells 

 Continuous pressure and temperature control through the well and tubing with 

automatic data transmission system. 

b) Monitoring wells 

Neutron logging in monitoring wells 

 2  per/year first 2 years of injection 

 1 per/year 3rd to 5th year of injection 

 1 per/2 years 6th to 10th year of injection 

 1 per/5 years 11th to the end of injection 

Well integrity logging in monitoring wells 

 1 every 5 years during the injection and pre-transfer periods 
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Continuous pressure and temperature control through the well with automatic data transmission 

system. 

c) Micro-seismic network 

23 to 25 shallow wells (30-50 meters) are proposed to be drilled and equipped with geophone 

strings. 

Data processing: 

 1 every/month during initial 10 years of injection, 

 1 per/year from year 10th to 30th of injection and pre-transfer period. 

 

d) Time Lapse InSAR Acquisition 

 Interferometric Synthetic Aperture Radar (InSAR) data will be processed and will provide a large 

scale view of the pressure changes due to injection, in and above the reservoir. 

Planned data processing: 

 2 times during the first 5 years of injection,  

 1 per/5 year from year 5th to 30th year of injection and during pre-transfer period. 

 

As surface deformation is more likely at the later stages of the project, when reservoir pressure is 

higher, data processing frequency is to increase. 

e) Hydrogeological control 

3 hydrogeological wells will be drilled next to the injection wells and continuous monitoring devices 

will be installed to control pH, Tª, Conductivity and piezometric level. 

Data collection: 

 2 campaigns per year during injection and pre-transfer periods, 

 1 campaign per year during post-transfer period. 

f) Soil gas survey 

Continuous flux measurement equipment (accumulation chambers) will be installed next to each 

injection well, with an integrated weather station and atmospheric CO2 concentration device. 

Annual campaigns with portable flux chamber equipment will be performed through a mesh 

covering the total extension of the CO2 plume. 

Data collection and processing: 

 6 campaigns per year during injection and pre-transfer periods, 

 1 campaign per year during post-transfer period. 
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g) Seismic Surveys 

2D and/or 3D seismic surveys test will be performed during injection period. 

In case signal detectability is achievable, time-lapse seismic acquisitions could replace the drilling of 

three monitoring wells, SDM-3, SDM-4, SDM-5 (important cost reduction and better plume 

extension tracking). 

Data collection and processing: 

 Initial test 2 years after injection begins (update models, reservoir performance) 

 1 survey every 5 years once tested positive. 

Total monitoring cost over the lifetime of the project (80 to 90 years) is expected to reach 100 M€. 
- 30 years of injection, 

- 20 years after injection, 

- 20 years after transfer of site, 

- 30 years where owner or project promoter still has to assume the monitoring costs. 

Overall 70 years of ownership plus 30 years of service, thus 100 years (Spanish law). 

The authorities can decide to change the 30 years post transfer into 40 years. Monitoring is 

intensive during injection and 20 years post injection. After that it will gradually decrease. 

Last 30 years will mainly be water monitoring. 

4.5 Discussion outcomes and conclusions 
 

Onshore and offshore baseline monitoring has been implemented at the storage sites using a variety 

of methods, partly because these methods are also used for characterisation, because methods are 

site specific (what can be measured or detected at a site depends of the local geology and 

environment), and partly because the projects need to anticipate what parameters may vary in time 

for their project. 

In most cases seismic surveying methods are a preferred method as much for characterisation as for 

the establishment of a baseline and later verification (pressure, displacement, fate) and assurance 

monitoring (potential leakage outside of storage complex). To monitor using seismic, a good acoustic 

impedance variation is needed to detect the change in pore content. Positioning and tracking the 

CO2 plume will depend on the resolution that can be achieved at a particular field.  

As seismic velocities should change with CO2 injection, well-based methods such as crosswell 

tomography and distributed temperature sensor (DTS) for phase change of CO2 could be considered 

to track changes close to the wellbore. However crosswell tomography is often ruled out for various 

reasons:  

 It has a very small radius of investigation (<1 km), thus it is a localized measurement and not 

adequate for the expected plume size. VSP has been proposed in some cases as a local 

verification method; 

 It is expensive as it requires drilling an additional well (which moreover would be an additional 

potential leakage path, cutting across the seal and reservoir). 
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DTS can be installed in one well and can be deployed in more wells if the response is satisfactory. 

Baseline acquisition through a full set of well testing methods is particularly interesting to control 

the state of the aquifers above the storage complex. This is being particularly well designed at the 

Hontomín site. 

– 
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APPENDIX 1Details and data regarding CO2 composition, injection and wells per project 

General Information – Injection  
 Compostilla Hontomin Don Valley  SF Don Valley EOR Porto Tolle ROAD Sleipner 

Operating hours (load 

factor) 

5606 h/year 

(64%) 

- Not known (driven by capture plant) 99.5% availability 

(injection design 

target) 

6000 h 

(68%) 

6500 (approx. 90% 

of running hours 

power plant) (74%) 

24/7 continuous 

operation 

Shut downs Operating 

factor 64% 

- Not known (partly a matter of capture plant 

requirements) 

Offshore & capture 

plant (coordinate 

plant & offshore) 

Not 

defined 

Dependent on 

power plant 

Minor (summer 

maintenance only) 

Average/maximum 

injection rate 

64 – 70 kg/s 0.5 – 3 kg/s 

(planned) 

137 (avg), 194 (max) kg/s (rates based on 

those estimated for capture plant) 

150 – 185 kg sec
-1

 

(imported) 

400 – 640 kg sec
-1 

(with recycle) 

31.7 – 55 

kg/s 

1.5 Mtpa (47 kg/s) 

max, 1.1 Mtpa av. 

0.85 – 1.01 Mtpa 

(max injection in 

2001) 

Mass CO2 per injector 

(rates) 

23 – 35 kg/s - - 50 – 110 kg sec-1 

(limited by tubing 

size) 

- See above (only 1 

well) 

0.9 Mtpa 

Cumulative injection to 

date 

- - - - - - 14 Mt (as of Jan 

2013) 

BHP during injection 230 – 280 bar 2 – 120 bar 

(planned) 

140 – 230 bar(g) (subject to further dynamic 

reservoir model refinement) 

< 485 bar (injection 

pressure control) 

311 bar abs 

@ 2900 m 

(max) 

20 bar No down-hole gauge 

(well head inj. 

Pressure 62-65 bar) 

Average reservoir 

pressure 

190 – 240 bar 150 bar 

(expected) 

118 bar(g) at 1100 m tvdss; 

0.115 bar/m estimated pressure gradient; 

200-2500m thick formation (ave. res, 

pressure across formation not available; 

425 bar (project 

20-yr average) 

220bars @ 

2200m 

100 bar (range 20-

300 bar) 

80-100 bar 
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res. Pressure dependents on depth & 

pressure gradient) 

Reservoir 

Pressure/Temperature 

conditions 

60 – 110 

barg,  

5-30º C 

60º C 

(expected) 

45 – 65 ºC;  

38 ºC/km estimated (dependent on depth, 

pressure gradient & geothermal gradient) 

395 bar, 140° C 

(initial conditions) 

32° C @ platform 60° C 

& 80-90 bar 

25
o 

C (well head 

temperature) 

 

 

 

 

 

General Information – Wells, CO2 
 Compostilla Hontomin Don Valley  SF Don Valley EOR Porto Tolle ROAD Sleipner 

Status existing 

wells 

P&A (1 appraisal 

well within storage 

complex) 

Drilling H-I and 

H-A wells 

2 plugged and abandoned wells on 

structure (exploration wells > 20 years 

old) 

Mostly operating 

(Oil prod and water 

inj.) 

- Gas production 

well In 

operation 

CO2 injection Well 

15/9-A16 (in 

operation) 

Corrosion control CRA casing, CO2 

resistant cement, 

coating (design 

ongoing) 

Cr22 stainless 

steel 

Will probably be required (CO2 stream 

specification) 

To be determined 

(probably Cr alloy 

tubing and well 

heads) 

13Cr martensitic 

stainless steel 

New tubing High chromium 

stainless steel 

CO2 breakthrough 

at old wells 

Not expected from 

simulations 

- Not available (MMV plan will address) Old wells either 

active or 

abandoned 

- - none 
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Type of injection 

tests (push pull, 

tracer, etc.) 

No CO2 inj. Test Push-pull, 

tracer and high 

pressure tests 

(planned) 

Appraisal expects to carry out 

production test and sea water injection 

test (high P, large vol. CO2 source 

unachievable offshore for CO2 inj. 

Testing) 

>25 years 

production and 

waterflood (plus 

several years gas 

injection) 

- Under 

discussion 

Injectivity tests during 

start up (Well re-

perforated in August 

1997 to improve 

injectivity) 

CO2 stream 

composition 

CO2 95.4% 

(design 

parameters) 

Pure CO2 (99%) Specs developed for safe CO2 

transportation (key points: <4% non-

condensable impurities; 50 ppm water) 

(additional compositional constraints 

may be required to avoid wellbore 

corrosion) 

>97% CO2, N2, H2, 

CH4 (to be 

confirmed) 

CO2>99.6% 

H2O <100 ppm 

Incondensable 

gases < 0.4%vol 

Sox < 50 ppm 

Nox < 20 ppm 

Main 

importance: 50 

ppm H2O and 

O2 

98% CO2 methane is 

main other 

component 

 

Specifics 
Injectors Compostilla Hontomin Don Valley  DSF Don Valley EOR Porto 

Tolle 

ROAD Sleipner 

Injection location 

(at crest 

structure, 

downdip) 

South flank of 

synclinal, up to 

around 2200 m 

deep 

1 injector. 

Downdip of dome 

Along flanks; deviated and/or horizontal 

wells possible (Well config. Not yet 

finalised; aim to optimise number of drill 

centres 

Crestal (to be 

confirmed) 

1 

injector 

- Well 15/9-A16 (close 

to the base of 

Utsira). 

Long-reach 

horizontal well 

deviated at 83
o
. 

Top of injection 

interval at 1010m 

TVD MSL 

Above / below hc 

– water contact 

n/a (no 

hydrocarbons) 

Below hc-water 

contact (little O&G 

expected) 

Not applicable (no h/c contact) Above (possible 

minor below) 

No 

contact 

Above - 

Number of Wells 3 (1 use, 1 reserve, 

1 depending on 

1 new injector, 1 new 

monitoring (H-I & H-A, 

respectively) 

 27 1 1 1 
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conditions) (currently being 

drilled – May 2013) 

Number of 

existing wells 

3 old exploration 

wells and 4 new 

appraisal wells 

4 2 plugged and abandoned wells on 

structure (>20 yrs. Old) (no reuse 

planned; wells assessed for leakage risk) 

30 (1 abandoned) - 1 - 

TD above / below 

hc – water 

contact 

n/a (no 

hydrocarbons) 

- Not applicable (no h/c contact) Variable (depends 

on location) 

- -  

Reservoir Sandstone Carbonates (calcite. 

Dolomite) 

Sandstone Sandstone - Clastic 

(Bundsandstein) 

Sandstone 

Water drive    Moderate  Almost none  

Initial res. 

Pressure 

   395 bar  20 bar  

Final res. 

Pressure 

   485 bar (depends 

on EOR) 

 <320 bar  

Miscible / 

immiscible CO2 

injection 

n/a n/a n/a miscible n/a n/a n/a 

Minimum 

miscibility 

pressure 

n/a n/a n/a 215 bar (pure CO2) n/a n/a n/a 

WAG, SWAG? n/a n/a n/a Probably not (to be 

confirmed) 

n/a n/a n/a 

Amount of CO2 

recycled 

n/a n/a n/a 55–120 x 10
9
 m

3 

(~105-220 Mt (w 

CH4) 

n/a n/a n/a 
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Structured 

aquifer: 

geometry, 

volume 

  4-way dip closure; double crested site. 

Static capacity estimated at 900-1200 

Mt.  Dynamic capacity estimated at 

200Mt. (static capacity very large but 

less relevant; dynamic capacity in part 

dependent on development plan (e.g. 

brine production) 

Anticline; pore 

volume 250 x 10
6
 

m
3
 

Anticline   

Unstructured 

aquifer: 

inclination, depth 

Unconfined aquifer 

5º dip to 2100 – 

2800 m deep (top 

reservoir) 

- n/a n/a 2500m  Near horizontal 

sandstone formation 

(minor topography 

which does control 

CO2 plume) 

Brine production 

(pressure 

management) 

No - None currently planned Incidental to oil 

production; possibly 

increased for 

pressure 

management 

-  No (some water 

production from 

Utsira regionally) 

Brine 

displacement 

Negligible - Will occur, details not currently 

available, will be modelled 

Expected to be 

minor; depends on 

details to be 

determined 

-  Insignificant 

(behaves as open 

aquifer) 

Interference with 

other activities if 

any 

No - Offshore wind licences; & hydrocarbon 

activity (discussions with relevant 

parties and regulatory authorities 

Co-located 

Petroleum 

Production License 

(UK) 

-  None (CO2 plume 

unlikely to intersect 

any exploration 

wells in the area) 



 

 

APPENDIX 2: Glossary  

AMT Audio-magnetotellurics 

AVO Amplitude versus offset 

Ar  Argon 

BAT Best Available Technology 

BarA Absolute pressure 

BarG Gauge Pressure 

CAPEX Capital expenditure 

CBL Cement bond logging 

CCS  Carbon capture and storage 

CCS Directive  
European Directive 2009/31/EC on the geological storage of carbon 

dioxide 

CCSR  CCS ready 

CCUS  Carbon capture use and storage 

CH4  Methane 

CO  Carbon monoxide 

CO2  Carbon dioxide 

CPS Carbon Price Support 

CSEM Controlled Source Electromagnetic 

DTS Distributed temperature sensor 

EC  European Commission 

EEPR  European Energy Programme for Recovery 

EIA Environmental impact assessment 

ELOT Extended Leak off Test 

EOR  Enhanced oil recovery 

EOS Equation of state 

EPC  Engineering, procurement and construction 

ERT Electrical resistivity tomography 

ESP Electric submersible pump 

FDS Formation Damage Study 

FEED  Front end engineering design 

FFMs Full field models 

FID  Final investment decision 

FIT  Feed-in tariff 

FOAK First-of-a-kind 

Gt  Gigatonne 

H2 Hydrogen 

H2S  Hydrogen sulphide 

HAZID HAZard Identification 

HAZOP HAZard & Operability analysis 

InSAR Interferometric synthetic aperture radar 

ISO  International Standards Organization 

Kg Kilogram 

km  Kilometre 

LOT Leak off test 
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MEA Monoethanolamine 

MMP Minimum miscibility pressure 

mmscfd Million standard cubic feet per day 

MMV  Monitoring, measurement and verification 

Mt Megatonne (one million metric tonnes) 

MT Magnetotellurics 

MVA  Monitoring, verification and accounting 

Mtpa  Million tonnes per annum; million tonnes a year 

MW  Megawatt – a unit of power 

Mwe  Megawatts electrical capacity  

MWh Megawatt hour – a unit of energy 

MW/h Megawatt per hour (change of power per hour)  

MWth  Megawatt thermal 

N2  Nitrogen  

NH3 Ammonia 

Nox  Nitrogen oxides 

NPAA Norwegian Petroleum Activities Act 

NUI Normally Unattended Installation 

O2  Oxygen 

OBC Ocean Bottom Cable 

OBS Ocean Bottom Seismometers 

OEM  Original equipment manufacturer 

OPEX Operating expenses 

ppm  Parts per million 

PVT Pressure, volume and temperature 

R&D  Research and Development  

RD&D Research, Development and Deployment 

SO2  Sulphur dioxide 

SOx  Sulphur oxides 

WAG Water alternating gas 

WEP Well Engineering Partners 

WHP Well heat pressure 

WHT Well heat temperature  

WHTP Well heat temperature & pressure 

VDL Variable density log 
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The European CCS Demonstration Project Network was established in 2009 by the European Commission to 

accelerate the deployment of safe, large-scale and commercially viable CCS projects.  The Network that has 

been formed is a community of leading demonstration projects which is committed to sharing knowledge and 

experiences, and is united towards the goal of achieving safe and CCS. The learnings that are gained will be 

disseminated to other projects, stakeholders and public to help gain acceptance of the technology –and 

support CCS to achieve its full potential as a vital technique in our fight against climate change. 
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